
Rocky Mountain 
Remediation Services, L.L.C. 

0066€4 IS5 

INTEROFFICE 

MEMORANDUM . . . protecting the environment 

DATE: October 16,1996 

TO: 

FROM: Management, T13OF, X4521 
1 

SUBJECT: MEETING MINUT& FOR THE 707 “A” MODULE STRIP-OUT MEETING OF 
OCTOBER 16, 1996 - PC-014-96 

Action: Action items responsible parties are listed below. 
_- a 

PURPOSE 
The purpose of this correspondence is to distribute the meeting minutes for the 707 “A Module 
Strip-out meeting held on October 16, 1996. 

DISCUSSION 

Name 

Attendees: 
Mary Aycock 
Partha Chatterji 
Jim Kamerman 
Maria Martinez 
Mike Nelson 
Wayne Simons 
Jim Thomson 
Lorenzo Casey 
Jay Elkins 

Department 

Waste Liaison 
Project Mgmt. 
Rad Eng. 
Planning 
Const. Mgmt. 
Proj. Eng. 
Project Mgmt. 
Const. Mgmt. 
SSOC Eng. 

T13OF 
T13OF 
B750 
T130F 
T891 C 
T130 F 
T13OF 
T891 C 
9750 

P hone/Paaer/FAX 

59031 none /F8244 
4521/D3880/F5215 
81 86/D3528/F719 
61 64/D7864/F5215 
7647/D3876 
71 331 D7800/f5215 
51 24/D3863/F5215 

/F4514 
6532/D7521 /F7397 

Absent: 
Mike Mirowski Planning and Cost T13OF 3031/D7439/F8244 
Bill Roushey ssoc 8750 4496/D1711/F7096 
Peter Sauer SEG T130F 5957/D4227/F8244 
Peter Tourigny Maint. Proc. T439D 3043/D6171/F3711 
Phil Scanlan K- H T130F 5960/D3872/F5215 

Overview: 

1. The project consists of the removal of glove-boxes A80, 1 10 and 125, clean-out and 
modifications to several other glove-boxes, and other strip-outs in the “ A  module of Bldg. 
707. It also includes the strip-out of equipment in the NDA area of the bldg. 

2. The initial engineering was done by Stone and Webster, with the field engineering by 
RMRS. IWCPs are prepared by RMRS. 

3. All IWCP’s for the north side are being worked except the one for the NDA Carousel area 
for which pre-reqs are being completed at this time. A 110 mill disassembly has commenced, 
Non VSS Pipe and Electrical strip-out is nearly complete and the A 80 Glove-box has been 
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removed from the module. The miscellaneous glove-box work IWCP effort has commenced 
and Glove Boxes A 90 has been stripped and bagged out. GB A70 is also well along. 
Survey of C- Cell and Cage area has been completed. A 125 Glovebox remains 
unworkable because of accumulated oil which needs to be removed first by building 
personnel. Work has also started in the NDA area and the X-OMat has been stripped. 

4. The project is currently focusing on the stripout of the north side of the module to allow 
construction to commence . Stripout of the NDA X-OMAT area is also scheduled to be 
completed 1011 8/96. The remaining work will follow. 

1. Mary will walk the Module with Jim Koffer to confirm sample quantities. 
2. All material is now received but Wayne Simons is having trouble locating some items. 
3. P. Sauer is working on NMSL , shipping plan and other issues for A I  10 Decamill. 
4. Operations has started but not removed the Oil yet from A125. 
5. Three waste crates were moved and new ones are being brought in. Angie Dennis is 

meeting with Shirley Garcia on a regular basis to follow up. 

1. Jim Thomson will complete the NDA Carousel Area IWCP by 10/18/96. 
2. The A125 lift plan will be completed later. 
3. Wayne Simons is to develop an X-ray head removal plan soon. 
4. Wayne Simons is spending time in the Module and helping resolve engineering issues. 
5. Wavne Simons is reviewina reauired RMRS submittals. 

Project Management: 

Engineering: 

6. Waine Simons to completg ECR for Compareter Flange installation and help design a boot 
for A70. . - . . . . - . 

7. Need an ECR for Freon line removal in A100. 

Construction: 
1. PAPR mockup training is taking longer than expected. 
2. Mike Nelson, Foremen will schedule Alarm Tech activities. 
3. The schedule is still very aggressive and will require everyone’s co-operation. 
4. Any special requirements for stripping out the C-Cell needs to be looked at. 

1. Maria Martinez will track costs for FY 97. The south side schedule will have to be revisited 
later. 

Cost Schedule: 

Operations: 
1. We are continuing to monitor the PPE issue. 9/16 we experienced a XL Coverall and Booty 

shortage. Again on 9/30 and 10/1 there was a shortage of ‘Santa Claus’ shoe covers and 
2X suits and rubber gloves. Shortage of booties is ongoing. 

2. Develop sample list . Action: Mary Aycock, Due: The walkdown identified new sample 
requirements. Mary to schedule 

4. Provide detailed procurement status. Action: Wayne Simons/Pete Tourigny. 
5. Review the B 12 packaging requirements: Action: Mary Aycock Due: Deferred - do not 

have B 12 crit limit. 
10. Review lift plans for A 125 later. 
20. Schedule Alarm Tech. Effort. Action: Mike Nelson/Jim Koffer Due: as required. 

Action Items: 
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22. 

24. 

26. 

38. 
41. 
42. 
45. 
45. 
47. 
48. 
49. 
50. 
51. 

Provide cost/schedule data. Action: Maria Martinez Due: Schedule to be finalized after 125 
plans are determined. 
Confirm Craft and RCTs understand lead packaging requirements. Action: Mary, Jim K, Jim 
T. Due: Deferred pending B 12 crit limit. 
Determine disassembly plan for 125. Action: Wayne Simons Due: 125 roughed out pending 
lessons learned from 1 10. 
Develop plan for x-ray head removal. Action: Wayne Simons Due: 
Determine status of submittal requirements. Action: Wayne Simons Due: ongoing 
Complete ECR for Comparater Flange Installation. Action: Wayne Simons Due: 
Construction priority items completion. M. Nelson Due: Oct. 25. 
Phil Scanlan to report on PPE status. 
Jim Thomson to report on status. 
High priority. Wayne Simons Due: ASAP 
Ide ify any special problems. M.Nelson/R.Paschall/J.Koffer. Due 10/20/96 

Angie Dennis meeting with Shirley Garcia on a weekly basis. 
Bui P ding proceeding by changing filters and S.O. test of pumps. 

The next meeting will be October 23, 1996, 8:30 a.m. in T891C. 

RESPONSE REQUIREMENTS 
Team Members are responsible for the action items listed above. 

PC:dlu 

Distribution 
Attendees: 
K4-J 
C. Conger T I  30F 
J. W. Kamerman B750 
P. Scanlan T130F 
R. E. Williams T I  30F 

RMRS 
G. J. Bracken T I  308 
D. W. Coyne T439D 
J. Koffer T891 C 
M. Martinez T130F 
T. Maydew T130B 
M. J. Nelson T891 C 

RMRS 
J. R. Thomson T130F 
P. R. Tourigny T439D 
Corres. Control 61 16 

SEG 
M. T. Aycock T130F 

ssoc 
R. J. Ballenaer T883B 
J. Elkins- B750 


